



Funded by  
the European Union

# QUANTUM SAFE INTERNET QSI

PROJECT 101072637 - HORIZON - MSCA-2021-DN-01

# DELIVERABLES



Funded by  
the European Union

## SUPERVISORY BOARD OF THE NETWORK: Final members.

Member	Affiliation	Role
Prof Marcos Curty	Universidad de Vigo (UVIGO)	Coordinator; UVIGO Rep; MEG member
Prof. Christian Schaffner	Universiteit van Amsterdam (UvA)	Director of Training; UvA Rep; MEG member
Prof Eleni Diamanti	Sorbonne Université (SU)	Director of Research; SU Rep; MEG member
Dr Andrew Shields	Toshiba Europe Limited (TOSHEU)	Chair of the IAB; TOSHEU Rep; MEG member
Prof Mohsen Razavi	University of Leeds (ULEEDS)	Chair of DIC; ULEEDS Rep; MEG member
Prof Alexander May	Ruhr- Universität Bochum (RUB)	Deputy Coordinator; RUB Rep
Prof Paolo Villoresi	Università Degli Studi di Padova (UNIPD)	Deputy Director of Research; UNIPD Rep
Prof Andreas Hülsing	Technische Universiteit Eindhoven (TU/e)	Deputy Director of Training; TU/e Rep
Dr Robert Thew	Universite de Geneve (UNIGE)	Deputy Chair of DIC; UNIGE Rep
Dr Gianluca Boso	ID Quantique SA (IDQUANTIQUESA)	Deputy Chair of IAB; IDQUANTIQUESA Rep
Prof. Christian Majenz	Danmarks Tekniske Universitet (DTU)	Member of TC; DTU Rep
APs Scientific Contacts	-	Members of RC/TC/DIC; AP Rep by rotation
DC	-	Member of RC/TC/DIC; DC Rep by rotation

# DELIVERABLES



Funded by  
the European Union

## WEBSITE:

- **Must be ready in July!**
- **Please send missing information.**
- **Access control (member area).**
- **It will be sent for final checks.**

# DELIVERABLES



Funded by  
the European Union

## **JUNE 2023:**

### **WP5 / WORKSHOP AMSTERDAM - Document/Report**

*(We are preparing the report about this meeting.)*

## **OCTOBER 2023:**

### **WP3 / Progress Report (Uvigo)**

- Information needed (e.g. recruitment process, scientific progress, ...)
- Email will be sent early September.

### **WP4 / Career Development Plans (Uva)/ Director of Training**

- Design a template.
- They must be ratified by the SB.
- Updated every year.
- Email with a template will be sent this July.

### **WP6 / Data Management Plant (Su)**

### **WP6 / Plan for dissemination and exploitation (Su).**

# DELIVERABLES



Funded by  
the European Union

## **BETWEEN MONTHS 13-15 /AUTUMN 2023:**

- **WP4/ School on Quantum Cryptography (Padova).**
  - Fix dates, organize and advertise.
- **WP3/ Midterm check meeting at month 15 with PO**
  - Fix dates, organize and advertise.
  - Template.
  - Information will be requested by email (SB meeting if necessary)

# DELIVERABLES



Funded by  
the European Union

## JANUARY 2024:

- **WP1 / Scientific Deliverable 1:**
- **Quantum Protocols Projects State of Play:**
  - Progress report from each DC.
  - Ratification by SB.
  - Reminder email will be sent in December.
- **WP2 / Scientific Deliverable 2:**
- **Communication Networks Projects State of Play:**
  - Progress report from each DC.
  - Ratification by SB.
  - Reminder email will be sent in December.

# DELIVERABLES



Funded by  
the European Union

## MARCH 2024:

- **WP4/ School on Post-Quantum Cryptography (Eindhoven)**
  - Fix dates, organise, advertise.
- **WP5/ CS WORKSHOP 2 (Bochum)**
  - Prepare agenda following project proposal.
  - Coordination with Eindhoven.



Funded by  
the European Union

# MOREOVER...

- **PERSONAL DATA FROM EACH DC FOR THE UE PORTAL.**
  - **Received!**



Funded by  
the European Union

# OUTREACH ACTIVITY

- **Report for the first year.**
- **Engaging in local public-science events.**
- **Reminder email will be sent this July.**



Funded by  
the European Union

# SECONDMENTS

- **Do not forget that the DCs need to make secondments**
- **Please send the information about the secondments once completed**



Funded by  
the European Union

# BUDGET

- **Common pot for research, training and networking activities (about 8K € per DC and beneficiary partner).**
- **Further contributions to the pot will be required later.**
- **UK and Swiss Partners will be charged separately.**