

Table XVI: Description of the deviations in the planned secondments per DC.

DC	Deviation
DC1	The secondment at Univ. Toyama was done a few months later than initially planned, to be able to finish a first project. The completion of two additional projects has provoked that the missing secondments will be done also with a small delay (see Table X).
DC2	The secondments planned at Genua GmbH and Univ. of Amsterdam will be done on year 3, as this is more efficient for her project.
DC3	The secondment planned at Veriqloud will be done on year 2, as this is more efficient for his project.
DC4	The secondment planned at RUB will be done a few months later than initially planned, as this is more efficient for her project. In addition, since CWI and the computer science department of UvA are at the same campus, DC4 has an office at both institutions and makes regular visits to CWI.
DC5	His project is currently focused on isogeny-based cryptography and most initial planned secondments are not relevant anymore. Instead, he has visited the Technical University of Munich and plans to do a secondment in IBM Zurich and/or Leuven University
DC6	He will do the secondment planned in ULEEDS in year 2, as this is more efficient for his project.
DC7	No deviation yet.
DC8	He has done in year 2 the secondment planned for year 3. The missing secondment (planned for year 1) will be done in year 3. In addition, he might do a secondment at University of Waterloo in year 3. These changes were convenient for the successful of the project.
DC9	He will do the secondments in RUB and CISCO planned for years 2 & 3 in year 2. In addition, we might do a second secondment in NTT during year 2 and a secondment in Okinawa University also in year 2, as this is more efficient for his project.
DC10	His secondment planned at UNIGE in year 1 will be moved to year 2, as this is more efficient for his project.
DC11	His secondments planned in DTU and Univ. Toyama in year 2 will be done in year 3, as this is more efficient for his project.
DC12	His secondment planned at RUB in year 2 will be done in year 3. Also, after his secondment at TU/e in year 1, it has been agreed that there is no need to repeat this secondment in year 2.